

**Request for Proposal
for**

**Boiler and ESP Package for Overhaul of GMDC's 2X125 MW
Akrimota Thermal Power Station (ATPS), Gujarat**

Answer to Pre-Bid Queries and Corrigendum – XIII



**Gujarat Mineral Development Corporation Limited
Khanij Bhavan, 132-Ring Road, Gujarat University Ground,
Vastrapur, Ahmedabad- 380052**

Pre-Bid Meeting Date: 23rd August 2023

Table of Contents

Responses to pre-bid queries 3

Annexure 1: Payment Milestones 5

Responses to pre-bid queries

Sr. No.	Clause No	Description of clause	Response / Addendum / Corrigendum (If any)
1.	11.2 Part 2 of RFP	Payment Milestones	Revised Payment Milestones (clause 11.2) for supply of material and overhaul execution defined in Annexure 1 of this corrigendum.
2.	12.1 Part 2 of RFP	<p>Successful Bidder shall, at their sole cost, in the joint names of Owner, Successful Bidder, and the Sub Contractors, take insurance cover for full replacement value for the following:</p> <ol style="list-style-type: none"> 1. "Material Damage Insurance" (Storage-cum-Erection Insurance) on an "All Risk" basis (including terrorists act, SRCC) of loss or of damage arising during period of Insurance coverage to any part of the Contract works, material and supplies by Successful Bidder including any transit and off-site storage, and anywhere in India for ex-works Indian factory and foreign supplies, materials, etc. 2. Such insurance shall be administered and managed by the Successful Bidder and shall be affected from the Commencement date of Contract and thereafter shall operate from the time the relevant property leaves the premises of the manufacturers in the country of origin, and shall continue during the ordinary course of transit and during storage on or off the Plant site, if any, and during erection and commissioning until the date on which Owner takes over the care, custody, and control of the Plant/Equipment, to the exclusion of the Successful Bidder. 	<p>Successful Bidder shall be responsible for maintaining the following insurance:</p> <ol style="list-style-type: none"> 1. Equipment damage 2. Third party insurance 3. Personnel 4. Transit insurance 5. Rented equipment 6. Vehicles 7. Tools / tackles 8. Theft / burglary (for material on site) 9. Fire insurance for storage area for material, tools, tackles, etc. supplied or arranged by Successful Bidder. <p>Bidder can avail Erection All Risk (EAR) policy. In case third party limit grants up to 10% of the project value in EAR policy, balance limit, if any, over and above 10% can be covered by a secondary policy (like CGL-Commercial General Liability policy).</p>

3.	5.1.3 Part 2 of RFP	The quantities given in the BoQ in Annexure 2 for Category 2 are tentative and may change to any extent (both on plus and minus side).	<p>The Successful Bidder shall initiate procurement / fabrication activities for Category 2 items after preparing and mutually agreeing on the procurement plan with the Owner and the PMC.</p> <p>However, if any changes in quantities on the minus side in the mutually agreed procurement plan are made after initiation of procurement / fabrication activities, the Successful Bidder shall be compensated for the same after the delivery of procured material at the plant / submission of relevant proof for fabrication</p>
4.	2.1 Part 2 of RFP	The Owner reserves the right to increase or decrease the contractual work during the Contract period by giving prior notice in writing. Successful Bidder shall not be entitled to any compensation or indemnity on account of increase or decrease in the contractual work.	In case the Owner decreases the scope of contractual work, the Successful Bidder shall be compensated for the work executed / partly executed satisfactorily, till the date of receipt of such notice, on submission of all the necessary proofs for such executed work.
5.	7.2 Part 2 of RFP	The Successful Bidder shall adhere to the desired outcome parameters defined below in order to ensure successful completion of the Overhaul and obtain an 'Operation Acceptance Certificate' by the PMC.	<p>The Successful Bidder shall strive to demonstrate the performance of Boilers for both units post completion of Overhaul.</p> <p>In case of any deviation observed between the demonstrated performance and outcome parameters defined below, the Successful Bidder shall provide a justification of the deviation through appropriate means like correction curves, fuel characteristics, or any other relevant material/ data, as required, to the Owner and the PMC</p>
6.	3.1.1.8 Part 2 of RFP	These items shall be specifically brought to the Plant solely for repair / Overhaul purpose and if no more needed for regular maintenance of the equipment, can however be taken back by the successful bidder after completion of the work at the plant.	These items shall be specifically brought to the Plant solely for repair / Overhaul purpose and can be taken back by the Successful Bidder after the successful completion of the Overhaul.

Annexure 1: Payment Milestones

Revised Clause 11.2 of Part 2 of the RfP:

Category	Activity	% of value	Timelines
Supply of material	Advance payment for procurement of spares, after submission of Performance Security and submission of item-wise price list	10%	T + 2 weeks
	Placement of POs for procurement of spares	25% (pro-rated) ¹	T + 10 weeks
	Delivery of material on site with physical verification, certification, and sign-off by the PMC	55% (pro-rated) ¹	T + 26 weeks
	Completion of SATs for equipment across both units and issue of certificate by PMC	5%	T + 30 weeks
	Completion of defect liability (warranty period)	5%	The payment will be released after 14 days from completion of the Overhaul, against submission of BG of equivalent amount. The BG shall remain valid for the entire defect liability period
Overhaul execution	Mobilization fee	10%	T + 2 weeks
	Completion of overhaul and guarantee of auxiliary boiler (including hydro test and light up) and issue of completion certificate by PMC	10%	T + 26 weeks
	Monthly payments against progressive installation of equipment on site	15% (per month)	Monthly payments in equal installments for 3 months during Overhaul execution
	Completion of the Overhaul activities for auxiliary boiler, main boilers, and ESP for both units and issue of Completion Certificate by the PMC	10%	T + 44 weeks
	Completion of Guarantee Tests for both units and issue of certificate by the PMC	10%	T + 48 weeks However, in case the overhaul/commissioning gets delayed more than 90 days from the

¹ Bidders to provide detailed item wise price for the required spares detailed in Annexure 2 (Boiler) and Annexure 3 (ESP) of this document within 14 days from date of acceptance of LoA. The payment on delivery of material on site shall be prorated as per the items delivered against the required spares, upon certification by the PMC.

Category	Activity	% of value	Timelines
			planned overhaul completion date due to reason not attributable to Successful Bidder, the 10% payment shall be released against submission of BG of equivalent amount, to be released upon successful completion of the performance guarantee test.
	Submission of final 'Overhaul Completion Report' approved by Authority	10%	T + 50 weeks
	Completion of defect liability (warranty period)	5%	The payment will be released after 14 days from completion of the Overhaul, against submission of BG of equivalent amount. The BG shall remain valid for the entire defect liability period